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Glossary of Terms 

 

2RLDP ................................................... The 2nd Replacement Caerphilly County Borough Local 
Development Plan up to 2035 

Adopted LDP ......................................... The Caerphilly County Borough Local Development Plan 
up to 2021 

CIS ........................................................ Community Involvement Scheme 

DA ......................................................... Delivery Agreement 

GDPR .................................................... EU General Data Protection Regulation 2016 

HRA ....................................................... Habitat Regulations Assessment 

ISA ......................................................... Integrated Sustainability Appraisal 

ISAR ...................................................... Initial Sustainability Appraisal Report 

LDP........................................................ Local Development Plan 

LPA ........................................................ Local Planning Authority 

LWBP .................................................... Local Well-being Plan 

PPW ...................................................... Planning Policy Wales 

PSB ....................................................... Public Services Board 

Review Report ....................................... Adopted Caerphilly County Borough Local Development 
Plan up to 2021 Review Report 

SEA ....................................................... Strategic Environmental Assessment 

SEWSPG ............................................... South East Wales Strategic Planning Group 

SPG ....................................................... Supplementary Planning Guidance 

SA .......................................................... Sustainability Appraisal 

SAR ....................................................... Sustainability Appraisal Report 

WBFG Act .............................................. Well-being of Future Generations (Wales) Act 2015 
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Definition of LDP Terms 

Term Definition 
Adoption The final stage of the 2RLDP preparation where the 2RLDP becomes the statutory 

development plan for the area it covers. 
Baseline A description of the present state of an area. 
Candidate Sites A site nominated by an individual with an interest in land (i.e. landowner, developer, 

agent or member of the public) to be considered for inclusion in the 2RLDP. 
Community People living in a defined geographical area, or who share other interests and 

therefore form communities of interest. 
Consensus  A process of early dialogue with targeted interest groups to understand relevant 

viewpoints and generate agreement through discussion. 
Consultation A formal process in which comments are invited on a particular matter or document. 
Council Caerphilly County Borough Council.  
Deposit A statutory six-week stage in which individuals and organisations can make 

representations on the 2RLDP.  Representations that relate to whether the plan is 
‘sound’ are subsequently considered by an Inspector at the examination into the 
plan.  

Duly Made Representations, in writing, on the 2RLDP which are made in the correct manner 
and within the specified consultation time period. These representations will be 
considered by the Inspector at the Examination into the 2RLDP. 

Engagement The process that pro-actively seeks to involve the community in the preparation of 
the 2RLDP (interchangeable with the term “Involvement”). 

Evidence Base Information and data that provides the basis for the preparation of the LDP vision, 
objectives, policies and proposals and justifies the soundness of the policy 
approach of the LDP.  

Examination The formal process of considering whether the Deposit 2RLDP satisfies the tests of 
soundness and can be formally adopted by the Council.  The process is chaired by 
an independent Planning Inspector.  

Interested 
Parties 

Any person, group, organisation or company wanting to be involved in the 
preparation of the 2RLDP. 

Involvement The process that pro-actively seeks to involve the community in the preparation of 
the 2RLDP (interchangeable with the term “Engagement”). 

Local Planning 
Authorities 

Local Council’s and National Parks with planning powers.  

Objective A statement of what is being sought or proposed to be delivered. 
Participation The process whereby stakeholders interface with plan makers. 
Pre-Deposit The stages of 2RLDP preparation and consultation up to and including the 

consultation on the Preferred Strategy document.  
Report of 
Consultation 

A document that addresses the representations submitted during a consultation 
period and the actions resulting from them.  

Representations Comments received in relation to the 2RLDP, either in support of, or in opposition 
to. 

Soundness The concept against which the plan is tested to determine whether it can be 
adopted by the council. Soundness is considered through 3 tests that the 
independent Inspector applies to the 2RLDP through its examination.  

Stakeholders Any person, group, organisation or company whose interests are directly affected 
by a 2RLDP or who participate through the 2RLDP engagement process. 

Submission The formal act of sending documents to Welsh Government at key stages in plan 
preparation.  

Timetable  
 

Sets out the timeframe for delivering the 2RLDP, including dates by which key 
stages and processes of 2RLDP preparation are expected to be completed.  
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1. Part 1 - Introduction 

1.1 A full review of the Adopted Caerphilly County Borough Local Development Plan up to 2021 
(Adopted LDP) has been undertaken and the findings are set out in the Adopted Caerphilly 
County Borough Local Development Plan up to 2021 Review Report (Review Report).  The 
Review Report provides an overview of the issues that have been considered as part of the 
review process and subsequently identifies any changes that are likely to be needed to the 
Adopted LDP.  It concludes that the Council should commence an immediate full revision of 
the Adopted LDP.   

1.2 The Adopted LDP remains extant and will continue to provide the policy framework for the 
determination of planning applications while the 2nd Replacement Caerphilly County 
Borough Local Development Plan up to 2035 (2RLDP) is being prepared.  

1.3 The first stage in the preparation of the 2RLDP is to prepare a Delivery Agreement (DA).  
This Delivery Agreement has been prepared during the worldwide COVID-19 pandemic. 
The Council will adhere to the Government Regulations regarding COVID-19; this includes 
social distancing and seeking innovative methods to consult during this time. Should 
additional opportunities arise during the plan preparation process especially where 
restrictions continue to be lifted, the Council will endeavour to respond to these. 

Purpose of a Delivery Agreement 
 
1.4 The preparation of a Delivery Agreement (DA) is a key requirement in preparing the 

2RLDP.   This document provides details of the stages involved in the Plan-making 
process, the time each part of the process is likely to take, and the resources that the 
Council will commit to plan preparation.  The DA will also establish the Council’s early full 
and continuous approach to community engagement and involvement in the preparation of 
the 2RLDP. 

1.5 The DA forms an important and legal part of the preparation of the 2RLDP and its delivery 
in accordance with the DA will form an important test of the ‘soundness’ of the plan.  Both 
the content of the DA and the way in which the Local Planning Authority implements it is, 
therefore, fundamental to the overall success of the 2RLDP. 

1.6 The DA is split into two key parts: 

 The Timetable for producing the 2RLDP.   
This provides an indication of when various stages of plan preparation will take place.  
Definitive dates are provided up to the deposit stage and indicative dates for later 
stages.  The timetable is included in Part 2 of this DA. 
 

 The Community Involvement Scheme (CIS). 
This sets out the Council’s principles, strategy and mechanisms for early, full and 
continuous community and stakeholder engagement throughout the revision process.  
This is a fundamental element of the development plan system.  Once approved, the 
Council will need to comply with the requirements for community engagement that 
are set out in the CIS.  The CIS is included in Part 3 of this DA. 
 

Stages in the Approval of the Delivery Agreement 
 
1.7 In developing the DA for the 2RLDP, the Council will:  

 Prepare a Draft DA (this document). 
 Consult on the Draft DA with key stakeholders and revise the DA appropriately. 
 Obtain Council Approval for the updated DA.  
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 Submit the DA to Welsh Government for agreement.  
 Upon agreement of Welsh Government, publish the DA on the Council’s website and 

place in the Planning Service’s Reception. 
 Review the DA on a quarterly basis against progress on the preparation of the 

2RLDP. 
 
Preparation of the 2RLDP  

 
1.8 In preparing the 2RLDP, and in accordance with Welsh Government LDP Manual (Edition 

3, 2020), the Council will aim to achieve the following key outcomes:  

1. Support sustainable development and quality places based around the National 
Sustainable Placemaking Outcomes, aligned with national policy (set out in PPW) 
integrated with an SA/SEA/HRA, including Welsh language and the requirements of the 
WBFG Act 2015.  
 

2. Be based on and underpinned by early, effective and meaningful community 
involvement in order to understand and consider a wide range of views, with the aim of 
building a broad consensus on the spatial strategy, policies and proposals.  
 

3. Be based on a robust understanding of the role and function of an area(s) including the 
functional linkages to areas beyond administrative boundaries.  
 

4. Be distinctive by having plans setting out clearly how their area will develop and 
change, giving certainty for communities, developers and business.  
 

5. Be resilient to climate change (using the latest UK Climate Projections, flood risk and 
vulnerability assessment data) and support the transition to a low carbon society in line 
with the latest carbon reduction targets and budgets as set out in the Environment 
(Wales) Act (Part 2). The principles of Placemaking, the Sustainable Transport 
Hierarchy and the Energy Hierarchy as set out in PPW must be adhered to.  
 

6. Ensure the sustainable management of natural resources in accordance with the 
Environment (Wales) Act 2016 and other relevant legislation.  
 

7. Deliver what is intended through deliverable and viable plans, taking into account 
necessary infrastructure requirements, financial viability and other market factors.  
 

8. Be proactive and responsive with plans, kept up-to-date and flexible to accommodate 
change.  

 
1.9 The 2RLDP will be prepared with regard to a wide range of legislation, policies and other 

initiatives at the European, national, regional and local level.  The Local Well-being Plan for 
2018-2023 ‘The Caerphilly We Want’ (LWBP) will be of particular importance at the local 
level.  This relates to the economic, social, environmental and cultural well-being of 
Caerphilly County Borough and will have clear links with the 2RLDP where it relates to land 
use planning. 

Integrated Sustainability Appraisal incorporating Strategic Environmental 
Assessment  
 

1.10 The provisions of the Strategic Environmental Assessment (SEA) Regulations, 2004, 
require the Council to assess the significant effects that its plan could have on the 
environment. In addition, Section 62 (6) of the Planning and Compulsory Purchase Act 
2004 requires the Council to carry out a Sustainability Appraisal (SA) of its plan.  As a 
matter of good practice, the SEA and SA processes have been combined into one iterative 
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SEA/SA process. The SEA/SA process was an iterative part of the preparation process of 
the Adopted LDP and is reflected in the Plan’s proposals and policies. 

1.11 The Council will continue to adopt the integrated SEA/SA process in preparing the 2RLDP.  
However, other legislation has introduced additional assessment requirements that should 
also be addressed as part of the plan preparation process, e.g. health impact assessment, 
equalities assessment.  Consequently, the Council will undertake an Integrated 
Sustainability Appraisal (ISA), which combines the SEA/SA process with the other required 
assessments as part of the preparation of the revised plan. The ISA will ensure that the 
revised plan is internally consistent, with economic, environmental, cultural and social 
issues considered alongside other relevant matters.  The appraisal process will run 
concurrently with the plan preparation process. 

1.12 The ISA will include the following stage documents: 

 The Scoping Report.  This will set out the current state of the environment and will 
identify the existing sustainability issues within Caerphilly County Borough to 
provide baseline information for assessment and monitoring through a series of 
Objectives and a Sustainability Framework. It will also set out a review of relevant 
plans, policies, programmes and strategies at European, national, regional and local 
levels, indicating their implications for the 2RLDP process.   

 An Initial Sustainability Appraisal Report (ISAR).  This will consider the likely 
effects of the 2RLDP Preferred Strategy, aims and objectives.  It will also consider 
the effects of any reasonable alternative strategies.  The ISAR will be published at 
the same time as the Preferred Strategy. 

 The Environmental Report.  This will consider the likely effects of the Deposit 
version of the 2RLDP. It will assess the social, economic, cultural and 
environmental impacts likely to arise from the policies and allocations set out in the 
plan.  This will be published at the same time as the Deposit Plan. 

 The Adoption Statement.  A Statement published by the Council that sets out how 
the ISA has been accounted for in the 2RLDP.  The Adoption statement is published 
following the Adoption of the 2RLDP. 

 
Habitats Regulation Assessment (HRA) 
 

1.13 In accordance with the Habitats Directive 92/43/EEC, the impacts of any land use plan on 
the conservation objectives of any European protected site are to be assessed by means of 
an Appropriate Assessment.  The Habitats Regulation Assessment (HRA) will be prepared 
concurrently with the Deposit Plan and will be published with both the Deposit Plan and the 
Environmental Report. 
 

1.14 There are two stages of HRA:  

 Screening – To determine whether any of the conservation objectives of any 
European Site could be adversely affected; 

 Appropriate Assessment – Assessment of the plan proposals on the conservation 
objectives of all affected European sites. 

 
  

The Well-being of Future Generations (Wales) Act 2015 (WBFG Act) 
 

1.15 The WBFG Act gained Royal Assent in April 2015.  The Act aims to make a difference to 
lives of people in Wales in relation to seven well-being goals and sets out five ways of 
working.  The seven well-being goals relate to: 
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 A Prosperous Wales,  
 A Resilient Wales,  
 A Healthier Wales,  
 A More Equal Wales,  
 A Wales of Cohesive Communities,  
 A Wales of Vibrant Culture and Welsh Language, and  
 A Globally Responsive Wales.   

 
1.16 The five ways of working are:  

 Long Term,  
 Integration,  
 Involvement,  
 Collaboration, and  
 Prevention.   

 
1.17 Given that sustainable development is the core underlying principle of both the LDP and 

SEA, there are clear associations between the LDP and the WBFG Act.  As a requirement 
of the Act a Local Well-being Plan must be produced.  The Council published its LWBP in 
2018 and it covers the period up to 2023.  Both the WBFG Act and LWBP will be 
considered fully throughout the preparation of the 2RLDP.  The Well-being Assessment will 
form part of the evidence base of the 2RLDP. 

 Evidence 
 
1.18 There is a need to update the evidence base, including undertaking various evidence base 

assessments throughout the preparation of the 2RLDP.  At this stage it is envisaged that 
this will include: 
 

 Population and Housing Growth Options 
 Affordable Housing Viability Assessment 
 Local Housing Market Assessment 
 Gypsy and Traveller Accommodation Assessment 
 Larger than Local Economic Review 
 Employment Land Review 
 Strategic Transport Assessment 
 Shopper Attitude Survey and retail analysis 
 Renewable Energy Assessment 
 Settlement Boundary Review 
 Infrastructure Assessment 
 Strategic Flood Consequence Assessment 
 Minerals and Waste Assessment 

 
1.19 This is not a definitive list and additional evidence base requirements may emerge as the 

plan revision progresses. 
 

Tests of Soundness 
 

1.20 As an integral part of the development plan system it is the responsibility of the appointed 
independent Inspector to consider the soundness of the 2RLDP as a whole during the 
Examination into the Plan.  A straightforward interpretation of “sound” is that it “shows good 
judgement” and “is able to be trusted”. The LDP Manual (Edition 3, 2020) provides 3 criteria 
for assessing ‘Soundness’. These tests are:  
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a. Does the Plan Fit?  
b. Is the Plan Appropriate?  
c. Will the plan deliver?  

 
1.21 The tests of soundness, in part, relate to the process by which the 2RLDP has been 

prepared by the Council, its consistency, coherence and effectiveness.  To ensure that time 
is not spent examining in detail a plan that is procedurally unsound the Inspector will carry 
out an early screening of the 2RLDP to ensure that it has been prepared in accordance with 
the DA.  It is in the Council’s interests, therefore, to ensure that the DA has been adhered to 
throughout the 2RLDP process.  It is also the responsibility of all stakeholders in the 
process to facilitate the process by meeting the requirements of them. 

1.22 Following the Examination, the Inspector will prepare a report that sets out the Inspector’s 
findings and conclusions. The conclusions reached by the Inspector are binding and, unless 
Welsh Government intervenes, the Council can either adopt the plan including the 
Inspector’s recommendations or resolve not to adopt the plan. 

  
2. Part 2 - Timetable 

2.1 The Council has established a timetable for the delivery of the 2RLDP, summarising the key 
stages in plan preparation (Table 1). While the timetable is challenging, it provides a 
realistic timeframe for preparation of the 2RLDP having regard to the resources available.  
In preparing the timetable, regard has been given to Welsh Government’s expectation that 
a revised plan can be prepared within three and a half years.   

2.2 The timetable in Table 1 is split into two parts, the definitive and the indicative stages: 
 

 The Definitive Stages – This part of the timetable provides information up to and 
inclusive of the statutory Deposit stage.  The progress of the 2RLDP over this period 
is under the direct control of the Council and therefore target dates, while 
challenging, are considered realistic and every effort will be made to adhere to these 
dates. 

 The Indicative Stages – This part of the timetable provides for the stages of plan 
preparation beyond the statutory Deposit stage.  These stages are increasingly 
dependent on a wide range of external factors (e.g. the number of representations 
received, number of examination hearing sessions, time taken to receive Inspector’s 
Report) over which the Council has far less control.  Those dates will be 
reconsidered after reaching the Deposit stage when definitive timings for the 
remaining stages will be prepared and submitted to Welsh Government for 
agreement and publication. 
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Table 1 – Key Stages in 2RLDP Preparation 
 

Definitive Stages Timescale 
Delivery 
Agreement 

Nov 2020 – July 2021 
9-week consultation (25th January – 29th March, 2021) 
Final DA reported to Council – June 2021 
Submission to WG by June 2021 (response to LPA to be received 
within 4 weeks) 
 

Pre-Deposit 
Participation 

July 2021 – July 2022 
Report to Council on draft Preferred Strategy and ISA – June 2022 
 

Preferred 
Strategy (Pre-
Deposit) 
Consultation 

June – July 2022 
Preferred Strategy – 6-week consultation (with optional additional 2 
weeks if required) 
Report to Council on draft Deposit Plan and ISA – January 2023 
 

Statutory Deposit 
Plan Consultation 

February – March 2023 
Deposit Plan – 6-week consultation (with optional additional 2 
weeks if required) 
Prepare the Report of Consultation Report to Council on 
submission of Deposit 2RLDP and ISA to Welsh Government for 
examination – January 2024 
 

Indicative Stages  
Submission of 
2RLDP to Welsh 
Government 

February 2024 

Independent 
Examination 

March - October 2024 

Inspector’s 
Report 

November 2024 

Adoption December 2024  
(must be adopted within 8 weeks of receiving the Inspector’s 
binding report) 
Publication of ISA Adoption Statement 
 

 
2.3 A detailed project plan outlining the timescale for each of the stages of plan preparation is 

included in Appendix 1. 

Resources 
 

2.4 The Planning Services Manager will be responsible for the overall delivery of the 2RLDP, 
with the Team Leader, Strategic Planning being responsible for the day to day project 
management.  The Strategic Planning Team will lead in the preparation and delivery of the 
2RLDP with Member engagement and political reporting at appropriate stages.  The 
existing staff resources are set out in Table 2 below.  Approximately 90 to 95% of officer 
time will be dedicated to the preparation of the 2RLDP.  Additional time will be dedicated by 
the Planning Services Manager, the Head of Regeneration and Planning and the Interim 
Director Communities to ensure the efficient delivery of the 2RLDP.  It will also be 
necessary to call upon staff resources from other service areas across the Council to assist 
in undertaking various evidence base updates/assessments. This is likely to include officer 
support from; Development Management, Housing, Infrastructure, Education, Public 
Protection, Community and Leisure Services, Corporate Policy, Democratic Services and 
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Legal Services.  Significant input will also be required from technical support in preparing 
the 2RLDP documentation. 

Table 2 – Strategic Planning Team Staff Resources 

Officer Job Title Number of posts 
Team Leader 1 
Principal Planner 1.8 
Planning Officer 1 
Assistant Planner 1 

 
2.5 The Council recognises that additional specialist input will also be required to progress and 

establish a robust evidence base to inform the 2RLDP. While it is anticipated that a 
considerable amount of evidence base work will be undertaken by CCBC officers, 
predominately the Strategic Planning Team, the use of external consultants is likely to be 
necessary, particularly in relation to highly technical or specialist elements of the evidence 
base.  An initial assessment has been carried out of the elements of plan preparation that 
are likely to require external consultant input and financial resources have been agreed by 
Council.  

2.6 The DA has been prepared on the basis of the Council preparing its own LDP, not in 
collaboration with, or as a joint plan with other Councils.  Joint working is, however, on-
going on a regional basis, particularly in respect of preparation of the evidence base.  
Collaboration with neighbouring authorities will be fundamental to the preparation of the 
2RLDP, particularly with regard to a joint evidence base, where appropriate. The South 
East Wales Strategic Planning Group (SEWSPG) is working towards a set of regionally 
agreed methodologies for key topic areas to ensure a consistent evidence base throughout 
the Cardiff Capital Region.  In addition, Caerphilly, Blaenau Gwent, Torfaen, 
Monmouthshire and Newport have identified a number of work streams where studies could 
be, and are being, commissioned jointly. 

2.7 The Council has agreed a budget to progress the 2RLDP to adoption within the prescribed 
timetable. It is anticipated that this will cover expenditure relating to all elements of 
preparation of the 2RLDP and its Examination. 

Supplementary Planning Guidance 
 

2.8 The 2RLDP will contain sufficient policies to provide the basis for determining planning 
applications.  However, Supplementary Planning Guidance (SPG) has an important 
supporting role in providing more detailed or site-specific guidance on the way in which the 
2RLDP policies will be applied.  While SPG does not form part of the development plan it 
should be derived from and be consistent with the 2RLDP. The SPG should also be clearly 
cross-referenced to the policies and proposals it supplements.  

2.9 Since the adoption of the Adopted LDP a number of SPG documents have been prepared 
and adopted to support Adopted LDP policies. The SPG cover the following key areas: 

 
 Affordable Housing 
 Trees and Development 
 Car Parking Standards 
 Building Better Places to Live 
 Householder Developments 
 Protection of Open Space 
 Buildings in the countryside 
 Shop Fronts and Advertisements 
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 Planning Guidance for Smaller Scale Wind Turbine Developments – Landscape and 
Visual Impact Assessment Requirements 

 Smaller Scale Wind Turbine Development – Landscape Sensitivity and Capacity 
Study 

 
2.10 It is anticipated that the SPG listed above will continue to be necessary and relevant, and 

so will be carried forward with any amendments necessary to support the 2RLDP, and/or 
the updated evidence base.  

2.11 It should nevertheless be noted that SPG to the 2RLDP cannot be adopted until after the 
Inspector’s Report has been received and it is clear that there are no changes to the policy 
approach set out in the revised plan. It is not anticipated that any new/additional SPG will 
be prepared or consulted on in parallel with the 2RLDP, primarily due to the challenging 
timescales. 

Community Infrastructure Levy (CIL) 

2.12 Community Infrastructure Levy (CIL) was introduced in Caerphilly County Borough Council 
in 2014, to assist in the delivery of the council’s land use objectives as set out in the 
Adopted LDP. 

2.13 CIL will be reviewed in parallel with the end of the 2RLDP plan preparation process. 

Monitoring and Review of the DA 
 

2.14 The Council will monitor and regularly review progress of the 2RLDP against the 
requirements of the DA to ensure the timetable is being adhered to and the public 
engagement, as set out in the CIS, is being met.  As noted in paragraph 2.8 the timetable 
allows for a marginal degree of flexibility, however, any amendments to the DA will require 
approval by the Council prior to Welsh Government agreement. The DA may need to be 
amended if the following circumstances occur during the preparation of the 2RLDP:  

 Significant change to the resources available to undertake preparation of the 
2RLDP.  

 Preparation of the 2RLDP falls behind schedule i.e. more than 3 months.  
 Significant changes to European, UK or Welsh legislation directly affecting the 

2RLDP preparation process.  
 Any other change in circumstances that will materially affect the delivery of the 

2RLDP in accordance with the DA.  
 Significant changes to the CIS. 
 Unforeseen events such as the COVID-19 Pandemic.  

 
2.15 An updated timetable will be submitted to Welsh Government following the Deposit stage. 

This will provide greater certainty of the timescales for the remaining stages (i.e. replacing 
indicative stages with definitive stages). The indicative timetable will be redefined within 
three months of the close of the formal Deposit period and will be submitted to Welsh 
Government for agreement. 

Monitoring and Review of the LDP  

2.16 The Council will produce an Annual Monitoring Report (AMR) each year following the 
adoption of the 2RLDP.  This will assess how effectively the policies and proposals of the 
plan are performing and highlight any need for modifications. The monitoring report will also 
include references to new or updated National Planning Guidance and any other relevant 
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information. Once produced, the monitoring report will be made available to the public to 
view on the Council’s website. 

Following the adoption of the LDP, it is intended that the plan will be reviewed on a four-
yearly cycle.  
 
Risk Management and Analysis 
 

2.17 Whilst the timetable for preparation of the 2RLDP is realistic and deliverable, it is 
acknowledged that it will also be very challenging, particularly with further challenges 
brought about by the COVID-19 pandemic.  It is recognised that there are several factors 
that could result in plan preparation deviating from the proposed timetable. Consequently, 
the LDP Manual (Edition 3, 2020) provides flexibility by allowing a single three-month 
slippage, before a formal revision to the DA is required. Appendix 2 sets out a risk 
assessment identifying potential issues that could cause difficulties in keeping to the 
proposed timetable, together with the Council’s proposed approach to managing them. 
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3. Part 3 – Community Involvement Scheme  

 The CIS sets out how the Council proposes to proactively engage with and involve the local 
community and stakeholders in the preparation of the 2RLDP.  It is essential when 
preparing the 2RLDP that the right people are involved at the right time to seek greater 
consensus and strengthen community involvement in the plan making process. 

 The Development Plans Manual, Edition 3, states that when preparing the CIS, LPAs 
should:  

 Create the conditions for early involvement and feedback at a stage when people 
can shape and influence the plan, based on the 5 ways of working, as set out in the 
WBFGA 2015.  

 Encourage the commitment from all participants to an open and honest debate on 
realistic development alternatives in search of broad consensus.  

 Recognise the need to adopt approaches/techniques for involving all elements of 
the community (age groups, local community action groups, hard to reach groups 
and protected characteristic groups) including business, which seeks to involve 
those not normally involved. 

 Recognise that a one size fits all approach will not be appropriate.  

 

 The Council has prepared its Community Involvement Scheme during the COVID-19 
Pandemic and will adhere to the latest Government guidelines and Regulations in terms of 
implementing consultation methods, such as social distancing rules. The LPA will 
endeavour to engage the community in innovative ways and will keep the methods under 
review as the plan preparation is undertaken.  

 The Council has prepared a timetable for the preparation of the 2RLDP (Part 2, Appendix 
1), which should be read in conjunction with the CIS.  

Principles of Engagement 

 The #TeamCaerphilly – Better Together Transformation Strategy, endorsed by Cabinet in 
June 2019 highlights the importance of engaging and working with our communities as one 
of its primary themes. 

 The draft Consultation and Engagement Framework 2020-2025 sets out our approach to 
further enhance consultation and engagement across Caerphilly county borough 
communities. It highlights the principles and standards that underpin meaningful 
engagement and consultation to enable a consistent, transparent and high-quality approach 
to the planning and undertaking of community engagement.  This Framework has direct 
links to several other strategies, including The Communications and Engagement Strategy 
2019 – 2022 which has been developed to help define the way the Council engages with its 
residents, partners, businesses and all other key audiences. 

 The Council has adopted the National Principles for Public Engagement in Wales as a 
guide for all engagement: 

1. Engagement is effectively designed to make a difference - Engagement gives a 
real chance to influence policy, service design and delivery from an early stage.  
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2. Encourage and enable everyone affected to be involved, if they so choose - 
The people affected by an issue or change are included in opportunities to engage, 
as an individual or as part of a group or community, with their views both respected 
and valued.  

3. Engagement is planned and delivered in a timely and appropriate way - The 
engagement process is clear, communicated to everyone in a way that is easy to 
understand within a reasonable timescale, and the most suitable method(s) for 
those involved is used.  

4. Work with relevant partner organisations - Organisations should communicate 
with each other and work together wherever possible to ensure that people’s time is 
used effectively and efficiently.  

5. The information provided will be jargon free, appropriate and understandable - 
People are well placed to take part in the engagement process, as they have easy 
access to relevant information that is tailored to meet their needs. 

6. Make it easier for people to take part - People can engage easily as any barriers 
for different groups of people are identified and addressed.  

7. Enable people to take part effectively - Engagement processes should try to 
develop the skills, knowledge and confidence of all participants.  

8. Engagement is given the right resources and support to be effective -
Appropriate training, guidance and support are provided to enable all participants to 
effectively engage, including both community participants and staff.  

9. People are told of the impact of their contribution - Timely feedback is given to 
all participants about the views they express, and the decisions or actions taken as 
a result; methods and forms of feedback should take account of participants’ 
preferences.  

10. Learn and share lessons to improve the process of engagement - People’s 
experience of the process should be monitored and evaluated, to measure its 
success in engaging people and the effectiveness of that participation. Lessons 
should be shared and applied in future engagements.  

 In terms of the wider context, this Framework also supports the Council in meeting its duty 
under the Well-being of Future Generations (Wales) Act 2015, particularly the involvement 
and collaboration principles, and The Equality Act which is supplemented by a specific set 
of Welsh duties, one of which is to involve people who it considers to be representative of 
those with different protected characteristics who have an interest in the way in which the 
authority carries out its functions. 

  Who will we involve? 
 

 The LPA is committed to engaging with any person or organisation who has an interest in 
shaping the future of Caerphilly County Borough. The 2RLDP, once adopted, will be used 
to guide development in the county borough and will be a key decision-making tool for the 
consideration of planning applications. The Council therefore encourages anyone who 
wishes to express their views, to do so as part of the preparation of the 2RLDP process.  

 The legal requirements for community involvement and public participation for the 2RLDP 
are set out in the Town and Country Planning (Local Development Plan) (Wales) 
Regulations 2005 (as amended 2015). The Council intends to meet and where possible, 
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exceed these requirements. A list of Specific and General Consultation bodies is set out at 
Appendix 3.   

 The Council will actively seek to involve the following parties: 

Members of the public, interested persons and organisations 
 For both the Adopted LDP and the withdrawn Replacement LDP the Council maintained a 

consultation database that included members of the public, interested persons, 
organisations and companies who had requested to be kept informed at each stage of the 
LDP process.  The primary purpose of this database was to allow for those who are not 
included on the Welsh Government list of consultees for LDPs to be involved and informed 
throughout the LDP process.   
 

 The EU General Data Protection Regulation (GDPR) came into force in May 2018 placing 
new restrictions on how organisations can hold and use personal data and defining rights 
with regard to that data.  As a result of GDPR we are unable to contact those individuals 
who previously expressed an interest in the LDP process. Consequently, the Council is now 
required to establish a new stakeholder database of parties wanting to be involved in the 
preparation of the 2RLDP. 

 Any interested parties must give their consent, in writing, if they wish to be added to the 
2RLDP stakeholder database.  Anyone who makes representations at any of the stages of 
2RLDP will be deemed to have given their consent and will be added to the stakeholder 
database in order to administer their comments and for them to be adequately informed of 
further opportunities to participate at a later date in the process.   

 Respondents will also be given the opportunity to confirm whether they wish to correspond 
in Welsh or English.  

 If any person, group, organisation or company wishes to be involved in the preparation of 
the 2RLDP, they can request to be added to the stakeholder database by logging their 
details on the Council’s website.  For those who are unable to access the Council’s website, 
they can contact the Strategic Planning Team by email, telephone or in writing, using the 
contact details as set out in paragraph 3.34 to obtain a form to submit their details and 
consent. Given the requirements of the GDPR the Council can only include details 
submitted on-line or on the form supplied. The Council cannot accept details by e-mail, 
phone or letter.  

LDP Focus Group 
 In order to guide the 2RLDP process, the Council will set up the LDP Focus Group.  This 

group will be comprised of Cabinet Members, Members from opposition groups and Service 
Area Heads and will facilitate continued engagement with senior members and officers 
throughout the plan preparation process. The LDP Focus Group will be engaged through 
specific workshops and meetings where appropriate. 

 
 Elected Members  

 It is recognised that the involvement of Members of Caerphilly County Borough Council 
throughout the preparation of the 2RLDP will be of key importance.  Members have a 
unique position, as not only do they represent the communities within their individual ward, 
they also represent public interest and are involved in decisions for the wider benefit of the 
County Borough as a whole.  Accordingly, Members will play an essential role in the 2RLDP 
process by providing information to local residents, informing the LPA of issues and 
opportunities within their local area and more fundamentally making decisions on matters 
affecting Caerphilly County Borough as a whole.  

 The Cabinet Member for Economy and Enterprise has responsibility for planning policy, 
including the preparation of the 2RLDP.  Close liaison with the Cabinet Member, and all 
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other Council Members, is an essential part of the 2RLDP process. Consequently, Member 
seminars will be undertaken where appropriate, in particular at key stages of the 2RLDP 
including, but not limited to; the Preferred Strategy, Deposit and at Adoption.  Members will 
be fully informed throughout the process and notified prior to every participation and 
consultation stage. 

 Community and Town Councils 
 Town and Community Councils also play a key role in disseminating information to the 

residents within their area on matters of local importance and will be a key link to 
communities across Caerphilly County Borough.  Community and Town Councils will be 
consulted at every stage of the 2RLDP process and through their individual communication 
methods will help raise awareness of the 2RLDP to local communities. They also have the 
ability to provide up to date local information, opinions on any proposals within their areas 
and more importantly are able to provide detail of any land-use based aspirations they have 
for their community.  

Housing Stakeholder Group 
 In order to generate a housing trajectory which must be prepared to support the Deposit 

Plan, it will be necessary to engage with stakeholders through a Housing Stakeholder 
Group. This will ensure that the timing and phasing of sites is robust and based on up to 
date information.  The Stakeholder Group should comprise officers, home builders, 
landowners (and agents where appropriate), Registered Social Landlords, statutory 
undertakers, infrastructure providers and other bodies as appropriate.  

Partnership Groups  
 Partnership groups act as single contact points for groups of people and are, consequently, 

an important point of contact for engaging the wider community in the preparation of the 
2RLDP.  This is particularly the case during the early stages of public participation when 
structured discussion is desirable.  

 The Caerphilly Public Service Board (PSB), and its partners, will be of particular importance 
to ensure the 2RLDP aligns with the Local Well-being Plan.  As such the PSB will be 
actively involved during the preparation of the plan.  

 The Strategic Planning Team will also work closely with the Council’s Corporate Policy 
Team who support the delivery, co-ordination and administration of the Public Services 
Board and lead the Council's contribution to the Local Well-being Plan. 

Businesses, Landowners, Developers and Agents  
 As outlined previously, extensive engagement will be undertaken at each key stage of the 

2RLDP process.  Efforts will be made to engage with the business community at an early 
stage.  We will also engage with planning agents, who are regular customers of Caerphilly 
County Borough’s planning service.  Anyone can request for their details to be included on 
the 2RLDP stakeholder database (please refer to paragraph 3.16 above for details).  
Landowners, agents and prospective developers who wish to put land forward to be 
considered for development will be deemed to have provided their necessary consent and 
will be added to the stakeholder database.  

 The Candidate Site process will provide the opportunity for those who have an interest in 
land to submit sites they wish to be considered for development in the 2RLDP.  A common 
methodology for considering such sites has been established for the South East Wales 
region for local planning authorities to utilise for their respective LDPs.  A ‘Call for 
Candidate Sites’ will be made, and all candidate sites will need to be submitted on the 
standard form.  The form will set out the criteria required to assist in the assessment of the 
suitability of sites for inclusion as potential allocations in the 2RLDP.  A threshold for 
accepting candidate sites will be set in order to ensure the plan remains strategically 
focused.  This threshold will be provided at the outset in order to provide clarity for the 



Caerphilly County Borough Council – Delivery Agreement 
 

 

18 
 

process and avoid unnecessary work being undertaken for sites that will not be considered 
for inclusion in the 2RLDP.  Accordingly, all candidate sites will need to be submitted during 
the appropriate period. 

Additional Consultation Bodies  
 Appendix 3 provides a list of the specific and general consultation bodies along with UK 

Government departments and other consultees.  The specific consultees are comprised of 
Welsh Government and those bodies with specific functions that apply to the 2RLDP area, 
e.g. the Aneurin Bevan Health Board and Dŵr Cymru Welsh Water.  The Authority must 
also consult UK Government Departments where aspects of the plan appear to affect their 
interests.  These consultation bodies will be engaged throughout the 2RLDP process at 
each of the formal stages and informally, as appropriate. 

 Hard to Reach Groups  
 Hard to reach groups, and those that are seldom heard, are those groups who have not 

traditionally taken part in the plan preparation process.  Additional effort will, therefore, be 
required to ensure these groups are engaged in the 2RLDP process.  A flexible approach 
will need to be undertaken in relation to engagement with these groups, albeit within the 
parameters of the specified participation/consultation periods and resource limits.  

 Hard to reach groups include: 

 Young people and children 
 People with disabilities 
 Older people 
 People with learning difficulties 
 Homeless people 
 Ethnic minorities 
 Gypsies and Travellers  

 
 Engagement with these groups may be achieved by using existing partnerships and groups 

wherever possible.  It is nevertheless recognised that the very principle of a hard to reach 
group is that they may not be involved in existing groups and that this may not, therefore, 
always be achievable.  Trusted intermediaries will also be used, as appropriate, in order to 
gain the views of particular groups of people who do not have the confidence to engage 
directly in the process. 

 Planning Aid Wales 
 Planning Aid Wales is an independent service providing planning advice to groups and 

individuals, particularly in disadvantaged areas, helping them to understand the planning 
system and influence what happens in their local area.  Where appropriate we will work with 
Planning Aid on consultation/training activities. 
 

 How we will involve you? 
 

 Details of the emerging 2RLDP and its processes and progress will be published on the 
council’s website throughout the process.  We will seek to publicise the 2RLDP process at 
every stage and reach as much of the community, and other stakeholders, as possible, to 
advise people about the 2RLDP and how they can get involved.  

 This will be done by:  

 Direct contact (i.e. preferably by email, or letter). 
 Leaflets distributed to households within the county borough. 
 Through use of Twitter, by utilising the corporate @CaerphillyCBC account.  
 Via Facebook on the Caerphilly County Borough Council page.  
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 Engagement with Elected Members through specific workshops, Member drop-in 
sessions and in reports to appropriate Council meetings.  

 All 2RLDP information and documents will be made available on the Council’s 
website, which will be constantly updated.  

 Deposit of documents at the Council’s headquarters, libraries/Customer Service 
Centres where possible. 

 Press releases for the local media, where appropriate.  
 Producing Easy Read Summary documents for key stages of the 2RLDP process. 
 Public exhibitions, drop in sessions and meetings in accessible and neutral 

locations, the manner of which will be subject to COVID-19 Regulations and 
guidelines.  

 Videos, virtual engagement and consultation via web-based technology such as 
webinars. 

 Site notices will be displayed regarding proposed land allocations at the Deposit 
stage. 

 
 Due to the COVID-19 pandemic officers of the Council will, where possible be available in 

person, subject to regulations set out by the Government such as social distancing. Where 
this is not possible the Council will seek alternative appropriate methods of engagement 
such as being available on the telephone and online, to ensure that the community can 
effectively engage with us in the process.  

 Building Consensus 
 

 The Council will seek to build consensus through the various engagement and consultation 
methods set out within the CIS.  Consensus building can only be achieved if the community 
and other interested parties are kept fully informed and effectively engaged throughout the 
2RLDP process.  This is of particular importance in the early stages of plan preparation. It is 
nevertheless recognised that there will be occasions where consensus cannot be achieved 
and a difference in opinion between certain parties occurs.  A clear audit trail of decisions 
will be maintained in order to ensure that there is transparency in the decision-making 
process, and to provide assurances to those that disagree that the decisions have been 
made in an informed and balanced way.   

 Availability of Documents 
 

 The 2RLDP documents will be made available at each of the relevant stages. All 
documents will be available on the Council’s website.  Electronic representation forms will 
also be made available during periods of consultation.  In addition to online availability, 
where possible and subject to COVID-19 restrictions, the documents will also be made 
available in paper format in the following locations: 

 Tredomen House, Tredomen Park, Ystrad Mynach 
 Penallta House; and 
 All local libraries/Customer Service Centres in the County Borough. 

 
 Paper copies of documents will not be sent out during the 2RLDP process as they will be 

made publicly available in the locations listed above, as well as being made available 
electronically.  In exceptional circumstances, or when documents cannot be made available 
in the above locations, paper copies will be made available on request. 

 Welsh Language and Bilingual engagement  
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 The Welsh Language Standards place a legal duty on Councils to make it easier for people 
to use services through the medium of Welsh.  The Council has published a Welsh 
Language Strategy for 2017 – 2022, the requirements of both the corporate strategy and 
Welsh Language Standards will be maintained at all stages of the 2RLDP.  

 Bilingual engagement will be carried out in the following ways:  

 We welcome correspondence in both Welsh and English.  Where correspondence is 
received in Welsh and a reply is necessary, this will be sent in Welsh.  

 All consultation letters, comments forms, public notices (including site notices) and 
newsletters will be bilingual.  

 Any pages on the Council’s website and social media posts published on twitter will 
be bilingual.  

 Any public meetings will be conducted bilingually where a request has been made 
ahead of time.  Prior notification is required in order to provide a translation service.  

 The Adopted 2RLDP will be published in both Welsh and English format.  
 

 There is a requirement to undertake an assessment on the impact, positive, negative or no 
impact, the proposals will have on the Welsh Language.  The 2RLDP will be the subject of 
an integrated impact appraisal that will include Strategic Environmental Assessment, 
Sustainability Appraisal, Health Impact Assessment, Equalities Impact Assessment and 
Welsh Language Impact Assessment, among others. 

 What we expect from you 
 

 In order to ensure any comments and representations on the 2RLDP are considered, they 
must be submitted within the prescribed timescales and in the prescribed manner.  The DA 
sets out the timetable of relevant stages and provides a guideline of when we seek your 
involvement.  More detailed information is set out in Part 2 and Appendix 1.  This will 
ensure that individual views are considered and taken into account throughout the process. 

 It is also important that you notify the Strategic Planning Team should your contact details 
change during the 2RLDP process in order for officers to keep you fully informed of 
progress.  With regard to candidate sites, land ownership changes may also occur during 
the process and it is imperative that these are updated via the Council’s website in order to 
ensure progress is not delayed. 

 Handling Representations 
 

 Representations which are received within the prescribed timescales will be handled in the 
flowing manner during each stage of plan preparation: 

 Representation logged and given a representation number;  

 Confirmation sent to representor of receipt of the representation;  

 Representation and details of representor logged;  

 All valid representations considered, and responses formulated; and  

 Local Authority’s responses to representations recorded and published in 
accordance with the Regulations.  

 
Late Representations 
 

 The 2RLDP process is subject to statutory and non-statutory consultation/involvement 
periods which have defined periods for submissions.  Responses are required by the 
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specified deadline of these consultation periods in order for them to be ‘duly made’ and thus 
considered.  Any comments/representations submitted after the deadline dates will not be 
considered as part of the 2RLDP process and will be classed as ‘not duly made’ for the 
purposes of the 2RLDP Examination.  The timescale to produce the 2RLDP is already 
challenging, the acceptance of late representations would result in further delay which 
would not be acceptable. 

 
Timetable and Methods of Engagement 

 The following tables set out the detailed timetable for community engagement and the 
proposed engagement methods for the key stages in the LDP preparation process.  The list 
is not exhaustive and may need to be adapted to ensure the community and stakeholders 
are appropriately involved at each stage. 

 The tables identify the following key stages: 

 Definitive Stages  
Pre-Deposit Participation  

 Pre-Deposit Public Consultation  
 Statutory Deposit of Proposals  
 
 Indicative Stages  
 Submission of 2RLDP to Inspectorate for Examination  

  Independent Examination  
  Publication of Planning Inspector’s Recommendations  
  Adoption  
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DEFINITIVE STAGES      
Pre-Deposit 
Participation 
(Regulations 14 & 16) 

     

Stage in the 2RLDP 
preparation process 

Purpose When? 
Timescale  

Who will be involved How?   
Consultation, 
Dissemination and 
Notification mechanism 

Reporting, Dissemination & 
Notification 

Delivery Agreement To set out timetable for plan 
preparation and process and 
methods of community 
involvement. 

Nov 2020 
–  
July 2022 

 Specific Consultation Bodies 
 General Consultees  
 LDP Focus Group 
 Elected Members 
 General public 
 Hard to reach groups 
 Community and Town Councils 

 Email/letter 
 Website 
 Social media 

 

 All documentation placed on the 
Council’s website 

Review and update 
existing evidence 
base 

To inform development of 
the 2RLDP Strategy and 
policy framework. 

Nov 2020 
–  
April 2022 

 Internal Officers 
 Neighbouring LAs 
 Additional Consultation Bodies 
 Consultants 

 LDP Monitoring 
 Specialist 

Surveys/data 
collection analysis 

 Meetings 

 LDP Monitoring reports 
 Topic Papers  
 Survey Reports 

Call for Candidate 
Sites 

To establish land availability 
and landowners’ willingness 
to release land for 
development to inform the 
identification of potential 
development sites. 

Jan – Aug 
2021 

Stakeholder database, including: 
 Landowners 
 Agents 
 Developers 
 Home Builders Federation 

 Email/letter 
 Website 
 Social media 

 

 Candidate Sites Register 

Review of existing 
vision, objectives 
and options 

To develop and agree an 
updated vision, develop 
consensus on options 
including growth levels and 
spatial distribution and 
inform development of the 
Preferred Strategy. 

May 2021 
–  
May 2022 

 Elected Members 
 LDP Focus Group 
 Public Service Board 
 Existing Local Forums 
 Internal Officers 
 Other consultees 

 Workshops 
 Meetings 
 Email/letter 
 

 All documentation placed on the 
Council’s website 

ISA      
Review/Update ISA 
baseline and 
framework 

To update the baseline 
information and framework. 

July – Oct 
2021 

 Internal Officers 
 Specific Consultation Bodies 
 Neighbouring LAs 

 Meetings 
 Email/letter 

 Report as part of SA/SEA 
Scoping Report 
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ISA Scoping Report 
including the Review 
of Relevant Plans, 
Programmes and 
Policies 

To involve the SEA/SA 
Statutory Consultees in 
preparing the Scoping 
Report. 

Nov - Dec 
2021 

 Internal Officers 
 Specific Consultation Bodies 
 Neighbouring LAs 
 SEA/SA Statutory Consultees 

 Email/letter 
 Website 

 Report of Consultation 
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Pre-Deposit 
Consultation 
(Regulations 15 & 16) 

     

Stage in the 2RLDP 
preparation process 

Purpose When? 
Timescale  

Who will be involved How?   
Consultation, 
Dissemination and 
Notification mechanism 

Reporting, Dissemination & 
Notification 

6/8-week Public 
Consultation on 
Preferred Strategy 
and assessment of 
representations 
received 

To make relevant documents 
available and accessible and 
to enable anyone to make 
representations to the 
Council’s pre-deposit 
document.  
 
To consider whether any 
changes are needed to the 
Preferred Strategy and 
Option for the emerging 
2RLDP. 

Jun – July 
2022 

 Specific Consultation Bodies 
 General Consultees  
 LDP Focus Group 
 Elected Members 
 General public 
 Existing Local Forums 
 Hard to reach groups 
 Community and Town Councils 

 Email/letter 
 Social media 
 Website 
 Drop in 

sessions/exhibitions 
 Copies of documents 

available in the 
Council Offices and 
where possible, all 
public libraries 

 Report of Consultation and 
recommendations to Council 

Request for further 
information on 
Candidate Sites 
(where not 
previously 
submitted) 

To identify potential 
development sites and 
obtain detailed site 
information. 

Jun - July 
2022 

Stakeholder database, including: 
 Landowners 
 Agents 
 Developers 
 Home Builders Federation 

 Email/letter 
 Website 
 Social media 

 

 Candidate Sites Register 

ISA      
6/8-week 
consultation on ISA 
Scoping Report and 
ISAR 
 

To enable anyone to make 
representations on the 
Scoping Report and ISAR.  
 

Jun – July 
2022 

 Specific Consultation Bodies 
 General Consultees  
 LDP Focus Group 
 Elected Members 
 General public 
 Existing Local Forums 
 Hard to reach groups 
 Community and Town Councils 

 Email/letter 
 Social media 
 Website 
 Drop in 

sessions/exhibitions 
 Copies of documents 

available in the 
Council Offices and 
where possible, all 
public libraries 

 Report of Consultation and 
recommendations to Council 
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Statutory Deposit of 
Proposals 
(Regulation 17) 

     

Stage in the 2RLDP 
preparation process 

Purpose When? 
Timescale  

Who will be involved How?   
Consultation, 
Dissemination and 
Notification mechanism 

Reporting, Dissemination & 
Notification 

6/8 week Deposit 
Consultation 
exercise 

To make relevant documents 
available and accessible and 
to enable anyone to make 
representations in respect of 
any policies and proposals in 
the Deposit 2RLDP. 

Feb – 
March 
2023 

 Specific Consultation Bodies 
 General Consultees  
 LDP Focus Group 
 Elected Members 
 General public 
 Existing Local Forums 
 Hard to reach groups 
 Community and Town Councils 

 Email/letter 
 Social media 
 Website 
 Drop in 

sessions/exhibitions 
 Copies of the 

documents available 
in the Council Offices 
and where possible, 
all public libraries 

 Hard copy of 
representations placed in 
Council Offices and copies 
available on website 

 Representations and 
comments to be included in 
a report of consultation 
which will be available on 
the website 

 Representations submitted 
to WG for consideration by 
the Inspector 

ISA      
Environment Report 
and Habitat 
Regulations 
Assessment 

To consult on findings of the 
ISA and HRA. 

Feb – 
March 
2023 

 Specific Consultation Bodies 
 General Consultees  
 LDP Focus Group 
 Elected Members 
 General public 
 Existing Local Forums 
 Hard to reach groups 
 Community and Town Councils 

 Email/letter 
 Social media 
 Website 
 Drop in 

sessions/exhibitions 
 Copies of documents 

available in the 
Council Offices and 
where possible, all 
public libraries 

 Hard copy of 
representations placed in 
Council Offices and copies 
available on website 

 Representations and 
comments to be included in 
a report of consultation 
which will be available on 
the website 

 Representations submitted 
to WG for consideration by 
the Inspector 
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INDICATIVE STAGES      
Submission of 
2RLDP to 
Inspectorate for 
Independent 
Examination 
(Regulation 22) 

     

Stage in the 2RLDP 
preparation process 

Purpose When? 
Timescale  

Who will be involved How?   
Consultation, 
Dissemination and 
Notification mechanism 

Reporting, Dissemination & 
Notification 

Undertake work 
necessary for formal 
submission to WG 
for Examination 

To consider the 
representations received 
during the statutory 
consultation period and 
provide a response to them 
that can be considered by 
the Inspector at the 
Examination. 
 
Provide notice to all 
interested stakeholders of 
the submission of the 
2RLDP and ISA, and 
associated documents, to 
Welsh Government. 
 
Enable examination of the 
2RLDP. 

Indicative  
Feb 2024 

 Stakeholder database 
 Elected Members 
 Internal Officers 

 Social Media 
 Email/letter 
 Website 
 Provide copies of 

relevant supporting 
documents at Council 
offices and where 
possible, all libraries 
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Independent 
Examination 
(Regulation 23) 

     

Stage in the 2RLDP 
preparation process 

Purpose When? 
Timescale  

Who will be involved How?   
Consultation, 
Dissemination and 
Notification mechanism 

Reporting, Dissemination & 
Notification 

Notification of 
Independent 
Examination  

To ensure that interested 
persons/organisations are 
aware that an Independent 
Examination into the 2RLDP 
is taking place. 

Indicative 
Mar – Apr 
2024 

 Stakeholder database 
 Elected Members 
 General public 
 

 Formal notification 
given by email/letter 
to any person who 
has made (and not 
withdrawn) a 
representation.  

 Notice placed in the 
local press and on the 
website.   

None 

Pre-Examination 
meeting 

To advise on examination 
procedures and format. 

Indicative 
May – July 
2024 

 Consultation stakeholder database 
 Elected Members 
 General public 

 

 Email/letter to all 
Representors 

 Notice on website 

 Statements of Common 
Ground and Papers as 
necessary 

Consideration of all 
representations to 
the plan by the 
independent 
Planning Inspector 
appointed to 
consider the 
evidence 

To provide an impartial 
planning view on the 
soundness of the 2RLDP, 
and the representations 
made in respect of it. 
 
To undertake any further 
work requested by Inspector. 
 
 

Indicative 
July – Sep 
2024 

 All those interested individuals and 
organisations that have made 
representations at the Deposit 
Stage of the 2RLDP 

 Round Table 
Discussions. 

 Formal hearings (if 
requested and agreed 
by Inspector) 

 Written submissions. 

 Inspectors report. 
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Publication of 
Planning Inspector’s 
Recommendations 
(Regulation 24) 

     

Stage in the 2RLDP 
preparation process 

Purpose When? 
Timescale  

Who will be involved How?   
Consultation, 
Dissemination and 
Notification mechanism 

Reporting, Dissemination & 
Notification 

Publication of the 
Inspector’s Report  

To make the Inspector’s 
Report publicly available.  

Indicative 
Nov –2024 

 Consultation stakeholder database 
 Elected Members  
 General public 
 

 2RLDP documents 
including the adoption 
statement and the 
Sustainability 
Appraisal Report 
made available on the 
website 

 Formal notification 
given by email/letter 
to specific 
consultation Bodies 
and Elected Members 

 Copies of all relevant 
documents available 
in the council offices 
and where possible, 
all public libraries 

 Press Release 

None 

ISA      

Formal publication of 
Environmental 
Report 

Identify any adjustments 
arising from the Examination 

Indicative 
Nov –2024 

 Consultation stakeholder database 
 Elected Members  
 General public 

 2RLDP documents 
including the adoption 
statement and the 
Sustainability 
Appraisal Report 
made available on the 
website 

 Formal notification 
given by email/letter 
to specific 
consultation Bodies 
and Elected Members 

None 



Caerphilly County Borough Council – Delivery Agreement 
 

 

   

29 
 

 
  

 Copies of all relevant 
documents available 
in the council offices 
and where possible, 
all public libraries 

 Press Release 
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Adoption 
(Regulation 25) 

     

Stage in the 2RLDP 
preparation process 

Purpose When? 
Timescale  

Who will be involved How?   
Consultation, 
Dissemination and 
Notification mechanism 

Reporting, Dissemination & 
Notification 

To formally adopt the 
2RLDP as the 
Development Plan 
for the County 
Borough within 8 
weeks of receipt of 
the Inspectors 
Report.  

To inform stakeholders of 
adoption 
 
 
 
 
 
 
 
 
 

Indicative 
Dec 2024 

 Specific Consultation Bodies  
 LDP Focus Group 
 Elected Members 
 General public 

 2RLDP documents 
including the adoption 
statement and the 
Sustainability 
Appraisal Report 
made available on the 
website 

 Formal notification 
given by email/letter 
to specific 
consultation Bodies 
and Elected Members 

 Copies of all relevant 
documents available 
in the council offices 
and, where possible, 
all public libraries 

 Press Release 

 

ISA      
Publication of ISA 
Adoption Statement 

To set out how the Adopted 
2RLDP has taken account 
of the findings of the ISA 

Indicative 
Dec 2024 

 Specific Consultation Bodies  
 General consultees 
 LDP Focus Group 
 Elected Members 
 General public 

 The adoption 
statement is made 
available on the 
website 

 Formal notification 
given by email/letter 
to specific 
consultation Bodies 
and Elected Members 

 Copies of all relevant 
documents available 
in the council offices 
and, where possible, 
all public libraries 
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 Press Release 
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Contact Details 
 

 Further information can be gained by visiting the Council’s website at: 

www.caerphilly.gov.uk/ldp 

 Or, for those who are unable to access the Council’s website, further information can be 
gained by contacting the following: 

E mail: ldp@caerphilly.gov.uk 
Telephone: 01443 866777 

 
   Strategic Planning Team,  
   Caerphilly County Borough Council 
   Tredomen House 
   Tredomen Park 
   Ystrad Mynach  
   Hengoed  
   CF82 7WF 

 
3.36 Comments are welcome in Welsh or English.  
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Appendix 1 - Timetable 
 

 20
20

 

  

20
21

 

                      

20
22

 

                      

20
23

 

                      

20
24

 

                      

20
25

 

        

Key Stage Definitive N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A  
Delivery Agreement (DA)                                                                                                               
Preparation of Draft DA                                                                                                               

Reporting of Draft DA and agreement to submit to WG                                                                                                               

Submission to Welsh Government                                                                                                               

DA agreed by Welsh Government                                                                                                               

Update Evidence Base                                                                                                               
Review Evidence Base                                                                                                               
Update ISA baseline                                                                                                                
Pre-Deposit Participation                                                                                                               
Call for Candidate Sites                                                                                                               
Candidate Sites - Publication of Initial Candidate Sites 
Register  

                                                                                                              

Candidate Sites - Initial Assessment                                                                                                               
Statutory Consultee Involvement on Draft Scoping Report                                                                                                               

Identification & assessment of vision and objectives                                                                                                               

Identification & assessment of Strategy options                                                                                                               
Preparation of Initial SA Report                                                                                                               
Preparation of Preferred Strategy document                                                                                                               

Reporting of Preferred Strategy                                                                                                               

Pre-Deposit Consultation                                                                                                               
Consultation on Preferred Strategy                                                                                                               

Consultation on Initial SA Report                                                                                                               

Analyse consultation responses                                                                                                               

Prepare Initial Consultation Report                                                                                                               
Request for further information on Candidate Sites 
(where not previously submitted) 

                                                                                                              

Candidate Site Assessment of further information                                                                                                               

Prepare Deposit Plan                                                                                                               
Prepare Environmental Report                                                                                                               
Prepare HRA & Appropriate Assessment                                                                                                               
Reporting of Deposit Plan                                                                                                               

Statutory Deposit                                                                                                               
Consultation on Deposit Plan, Environmental Report and 
HRA 

                                                                                                              

Analyse consultation responses                                                                                                               

Prepare Consultation Report                                                                                                               

Political Reporting of Deposit Plan responses                                                                                                               
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 Key Stage Indicative 20
20

   

20
21

                       

20
22

                       

20
23

                       

20
24

                       

20
25

         

 
N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A 

 

Submission of LDP to Planning Inspectorate                                                                                                               

Examination                                                                                                               
Inspector's Report - Preparation                                                                                                               
Inspector's Report - Publication                                                                                                               
Inspector's Report - Adoption                                                                                                               
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Appendix 2 – Risk Assessment 
 

Risk Potential 
Impact 

Mitigation Probability Impact 

LOCAL     
Delay in major 
applications coming 
forward until 2RLDP 
is adopted. 

Whilst the Adopted 
LDP will remain in 
force until the 
2RLDP is adopted, 
this will delay 
major applications 
from coming 
forward.   
 
This will impact on 
the Council’s 
ability to 
address/deliver 
the 2RLDP issues 
and objectives and 
put pressure on 
the deliverability of 
the housing and 
employment. 

Progression of the 2RLDP 
in a timely manner will 
ensure that the Council has 
an adopted 2RLDP in place 
as soon as possible, 
minimising the negative 
implications associated with 
the delay in major 
applications coming 
forward.  

 

Medium 
Likelihood 

Medium 
Impact 

Change in staff 
resources available to 
undertake preparation 
of revised LDP. 

Programme 
slippage. 

Ensure revised LDP 
process maintains highest 
level corporate priority.  
 

Medium 
Likelihood 

Medium 
Impact 

Staff turnover in small 
team. 

Programme 
slippage. 

Consider additional 
resources (including 
support from other sections 
within the Council) and 
ensure robust structure.  
 

Low 
Likelihood 

Medium 
Impact 

Reduction and lack of 
financial resources. 

Programme 
slippage. 

Ensure plan preparation 
process is adequately 
costed with in-built capacity 
for unforeseen costs.  
 

Medium 
Likelihood 

Medium 
Impact 

Council decision 
making reporting 
cycle. 

Programme 
slippage. 

Streamline decision-making 
procedures and ensure 
timetable is realistic.  

 

Medium 
Likelihood 

Medium 
Impact 

Political Change / 
Elections. 

Programme 
slippage. 

Early Member training. Medium 
Likelihood 

Medium 
Impact 

Lack of support from 
officers / other 
departments in 
production of the 
evidence base. 

Programme 
slippage. 

Ensure organisation wide 
support of plan process and 
timetable from outset.  

 

High 
Likelihood 

High Impact 

Translation, printing 
and production 
delays. 

Programme 
slippage. 

Consider additional 
resources to undertake 
process in house. 

Medium 
Likelihood 

Medium 
Impact 

Insufficient 
information to 
undertake SA/SEA. 

Programme 
slippage. 

Identify and manage 
expectation of consultation 
bodies. 

Medium 
Likelihood 

Medium 
Impact 

ISA/HRA implications 
on plan strategy / 
proposals. 

Programme 
slippage. 

Ensure process is fully 
integrated with LDP 
preparation. 

Low 
Likelihood 

Low Impact 

Large volume and / or 
highly significant 
levels of objections to 
proposals e.g. site 
allocations. 

Programme 
slippage.  Plans 
cannot be 
submitted without 
significant work. 

Ensure close liaison and 
early/continued involvement 
of community, statutory 
bodies & stakeholders 
throughout the plan 
preparation process. 

High 
Likelihood 

Medium 
Impact 

Plan fails test of 
‘soundness’ 

Plan cannot be 
adopted without 
considerable 
additional work 

Ensure Plan and 
Community Involvement 
are ‘sound’. 

Close liaison with WG 
Planning Division. 

Low 
Likelihood 

High Impact 

Legal challenge Programme 
slippage. 
Quashing of 
adopted LDP. 

Ensure good knowledge of 
statutory requirements to 
ensure compliance. 

Low 
Likelihood 

High Impact 

Further lockdown due 
to COVID-19. 

Non-compliance 
with CIS and 
timetable. 

Staff are able to work from 
home and online 
consultation would still be 
possible. 
  
 

High 
Likelihood 

High Impact 

Undertaking 
consultation during 
COVID-19. 

Safety of staff.  
Non-compliance 
with CIS and 
timetable. 

Ensure consultation events 
are risk assessed.   
 
Keep the DA under regular 
review and endeavour to 
adapt as necessary to 
ensure effective 
consultation.  

Medium 
Likelihood 

Medium 
Impact 
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NATIONAL / 
REGIONAL ISSUES 

    

Additional 
requirements arising 
from new legislation/ 
national guidance e.g. 
revised Planning 
Policy Wales and 
LDP Manual. 

Programme 
slippage. 

Monitor emerging 
legislation/guidance and 
respond to changes as 
soon as possible. 

High 
Likelihood 

High Impact 

Involvement in 
preparation of 
Strategic 
Development Plan. 

Programme 
slippage.  
Resource 
implications as 
extent of input into 
SDP is currently 
unknown. 

Ensure sufficient resources 
are made available to 
support SDP process and 
ensure corporate support 
for SDP process and 
timetable from the outset. 

High 
Likelihood 

Medium 
Impact 

Planning Inspectorate 
unable to meet target 
dates. 

Examination 
and/or report 
delayed. 

Maintain close liaison with 
the Planning Inspectorate 
to ensure early warning of 
any potential problems. 

Medium 
Likelihood 

High Impact 

Need to amend 
emerging Plan to 
align with emerging 
Future Wales, The 
National Plan 2040 
and Strategic 
Development Plan. 

Programme 
slippage. 

Ensure involvement in 
progress of regional work.  
Keep up to date with 
progress on NDF. 

Medium 
Likelihood 

Medium 
Impact 
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Appendix 3 – List of Consultation Bodies  
 
Specific Consultation Bodies as defined in LDP Regulation 2 (including UK Government Departments): 
 
The Council will consult the following specific consultation bodies at all stages in the preparation of the LDP.  
 

 Welsh Government  
 Natural Resources Wales 
 Network Rail Infrastructure Ltd 
 Office of Secretary of State for Wales 
 Telecommunication Operators – EE, Vodafone and 02, BT, Virgin Media, Mobile Operators Association 
 Aneurin Bevan Health Board 
 Gas and Electricity Licensees – National Grid, Wales & West Utilities, Western Power Distribution, British Gas, SSE 
 Sewerage and Water Undertakers – Dŵr Cymru Welsh Water 
 Department for Transport (including Secretary of State for functions previously exercised by the Strategic Rail Authority) 
 UK Government Departments – Department of Business, Energy and Industrial Strategy 
 Home Office 
 Ministry of Defence 
 CADW 

 
Neighbouring and other Local Authorities within the Cardiff Capital Region: 

 Blaenau Gwent County Borough Council 
 Brecon Beacons National Park 
 Bridgend County Borough Council 
 Cardiff Council 
 Merthyr Tydfil County Borough Council 
 Monmouthshire County Council 
 Newport City Council 
 Rhondda Cynon Taf County Borough Council 
 Torfaen County Borough Council 
 Vale of Glamorgan Council 

 
Local Community and Town Councils: 

 Aber Valley Community Council 
 Argoed Community Council 
 Bargoed Town Council 
 Bedwas, Trethomas & Machen Community Council 
 Blackwood Town Council 
 Caerphilly Town Council 
 Darran Valley Community Council 
 Draethen, Waterloo & Rudry Community Council 
 Gelligaer Community Council 
 Llanbradach & Pwllypant Community Council 
 Maesycwmmer Community Council 
 Nelson Community Council 
 New Tredegar Community Council 
 Penyrheol, Trecenydd & Energlyn Community Council 
 Rhymney Community Council 
 Risca East Community Council 
 Risca Town Council 
 Van Community Council 

 
Neighbouring Community and Town Councils: 

 Abertillery & Llanhilleth Town Council 
 Bedlinog Community Council 
 Cwmbran Community Council 
 Graig Community Council 
 Henllys Community Council 
 Lisvane Community Council 
 Michaelstone-Y-Fedw Community Council 
 Pontypridd Town Council 
 Rogerstone Community Council 
 St Mellons Community Council 
 Taffs Well Community Council 
 Tongwynlais Community Council 
 Tredegar Town Council 

 
 
General Consultation Bodies 
 
The Council will consult with the following general consultation bodies, where appropriate, in accordance with the Delivery Agreement. This list is not 
exhaustive and may be added to as appropriate: 
 
Voluntary Bodies whose activities benefit any part of the authority’s area: 
 

 GAVO 
 Caerphilly Parent Network 
 Caerphilly 50+ Forum 
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Equalities Organisations: 
 
Bodies which represent the interests of different Age groups in the authority’s area: 

 Age Cymru 
 Caerphilly County Borough Youth Forum 

 
Bodies which represent the interests of disabled persons in the authority’s area: 

 Action on Hearing Loss Cymru 
 Caerphilly People First 
 Changing Faces 
 British Deaf Association (BDA) 
 Caerphilly County Borough Access Group 
 Deafblind Cymru 
 Disability Can Do 
 Disability Wales 
 Disabled Persons Transport Advisory Committee 
 Gwent Hearing Impairment Service 
 Gwent Visual Impairment Service 
 Learning Disability Wales 
 Mencap Cymru 
 Mind Cymru 
 Royal National Institute of Blind People 
 The Stroke Association 
 Wales Council for Deaf People 
 Wales Council for the Blind 

 
Bodies representing the interests of different racial, ethnic or national groups in the authority’s area: 

 The Equality and Human Rights Commission 
 Travelling Ahead 
 Gwent Education Multi-Ethnic Service (GEMS) 
 Association of Gypsies and Travellers In Wales 
 The Showmen’s Guild of Great Britain 
 Race Equality First 
 The Unity Project 

 
Bodies which represent the interests in different religious groups in the authority’s area: 

 Church in Wales 
 Siloh Christian Centre 
 Catholic Church in Wales 
 Evangelical Movement of Wales 
 Kingdom Hall Jehovah’s Witnesses 
 Muslim Council for Wales 
 South Wales Baptist Association 
 United Reform Church 
 Salvation Army  
 Cardiff Buddhist Centre 
 UK Islamic Mission 
 Gwent Association of the Baptist Union of Wales 
 East Glamorgan Association of the Baptist Union of Wales 

 
Bodies which represent the interests of lesbian, gay, bisexual and transgender groups in the authority’s area: 

 Stonewall Cymru 
 Bi Cymru Wales 
 Guys and Gals 
 Rainbow Group 
 Umbrella Gwent 

 
Bodies which represent the interests of persons carrying out business in the authority’s area: 

 Caerphilly Business Club 
 Careers Wales 
 Business Wales (South Wales Regional Centre) 
 Federation of Small Businesses in Wales 
 Welsh ICE 

 
Bodies which represent the interests of Welsh culture in the authority’s area: 

 Glamorgan Gwent Archaeological Trust Ltd 
 Royal Commission on Ancient and Historic Monuments 
 Welsh Historic Gardens Trust 
 Ancient Monument Society 

 
Bodies which represent the interests of Welsh language in the authority’s area: 

 Menter Iaith Caerffili 
 RhAG – Rhieni dros Addysg Gymraeg 
 Canolfan Cymraeg i Oedolion @ Coleg Gwent 
 Mudiad Ysgolion Meithrin 
 Cymraeg for Kids 
 Yr Urdd 
 Caerphilly Family Information Service 
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 Caerphilly Welsh Language Forum 
 
Other Consultees 
 
The Council will consult with the following other consultees, where appropriate, in accordance with the Delivery Agreement.  This list is not exhaustive and 
may be added to as appropriate:  
 

 Arts Council of Wales 
 British Horse Society 
 Bus Users Cymru 
 Campaign for the Protection of 

Rural Wales 
 Capital Region Tourism 
 Chartered Institute of Housing 

(Cymru) 
 Chartered Management Institute 

(Cymru) 
 Children’s Commissioner for 

Wales 
 Civic Trust Cymru 
 Coed Cymru 
 Coleg Gwent 
 Coleg y Cymoedd 
 Community Transport Association 
 Confederation of Passenger 

Transport 
 Crisis 
 District Valuer Services 
 Fields in Trust 
 Freight Transport Association 
 Future Generations 

Commissioner for Wales 
 Institute of Civil Engineers 
 National Library of Wales 
 One Voice Wales 
 Open Spaces Society 
 Planning Aid Wales 
 Planning Inspectorate 
 Rail Freight Group 
 Road Haulage Association Ltd 
 Royal Institute of Chartered 

Surveyors 
 Royal Town Planning Institute 

(Wales) 
 RSPB Cymru 
 Shelter Cymru 
 South Wales Trunk Road Agency 
 Sport Wales 
 Stagecoach 
 Sustrans 
 The Energy Saving Trust 
 The Georgian Group 
 The National Trust 
 The Older People’s 

Commissioner for Wales 
 The Woodland Trust 
 Transport for Wales 
 Wales Council for Voluntary 

Action 
 Welsh Language Commissioner 
 Wildlife Trust 
 WWF Cymru 

 
Housing Associations 
 
Local House Builders 
 
Planning Consultants and Local Planning Agents 
  
Political including Local Assembly Members and Members of Parliament 


